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ATTACHMENT 5:  SCHEDULE SUMMARY 

The provided schedule is based on previously determined construction timelines and accounts for 

the July 1, 2015 start date specified in the Proposal Solicitation Package. 

Task 1: Direct Project Administration and Reporting  

Direct Project Administration will begin on July 1, 2015 following the April/May 2015 date set 

by DWR as the anticipated award date for grant funds.  Administration and reporting will 

continue through all phases of the Project including permitting, design, contracting and 

construction as well as for two months after to allow time for continued monitoring and 

preparation of a final report. 

Task 2: Project Evaluation/Design/Engineering  

Project Evaluation/Design/Engineering will start with the award of grant funds.  Assessment and 

Evaluation has already been conducted by the County Transportation in the 2014 Capital 

Improvement Program and Transportation Facilities Improvement Program and will not impact 

the schedule.  The design has previously been completed to the 50% level by Transportation staff 

with the remaining 50% anticipated to take no more than 60 days to complete.   

Task 3: Environmental Documentation  

A CEQA Initial Study/Negative Declaration was certified in  August 2012 for the original 

design. An amended Negative Declaration will be completed immediately following the start 

date and will comply with the required 30 day comment period. Permitting will be pursued 

following CEQA and is not anticipated to take more than 90 days.  

Task 4: Permitting  

Required permits through the El Dorado County Building Department, State Water Resources 

Control Board and Regional Water Quality Control Board will be pursued following the start 

date and is not anticipated to take more than 90 days.  

Task 5: Proposal Monitoring Plan  

A proposal monitoring plan will be developed by County of El Dorado, CDA Transportation 

Division staff and finalized once any final conditions have been identified through the 

environmental compliance and permitting processes.  The Proposal Monitoring Plan will include 

measures for system monitoring to verify the water and energy savings as required after 

construction completion and as outlined in Attachment 6.  The Proposal Monitoring Plan will be 

completed before construction contracting begins. 

Task 6: Project Construction/Implementation  

Construction/Implementation will start after design and permitting have been completed. A brief 

bidding process will take place with a contract being awarded no later than April 1, 2016.  

Construction is expected to take approximately 110 days.  Construction administration will 
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continue one year after construction completion to allow for site monitoring and continued 

reporting.  

 


